
概要
東日本大震災で被災した市街地の早期復興を
実現するため、市町、UR都市機構、建設関連企
業等が連携して事業を推進できる復興版CM方
式として、アットリスク型CM方式を活用した
新たな事業執行システムと実務ツールを整備し
たものである。これにより、女川駅周辺地区に
おいては、大幅な工程短縮による早期まちびら
きの実現とともに、コスト縮減及び地元企業活
用による地元経済の復興にも貢献している。な
お、本方式は12市町13地区で導入され、いずれ
も顕著なスピードアップが実現できている。
本方式は、事業の上流段階から民間の技術力
を活用し、体制確保が厳しい発注者においても
事業を早期に推進することが可能となり、民間
受注者にとっても業務領域の拡大や新しいビジ
ネスモデルとなり得るものである。

Summary
In order to facilitate the early restoration of 

disaster area, which suffered immense damage by 

Great East Japan Earthquake, the new project 

execution system utilizing construction management 

at-risk as a base (hereinafter refer red to as 

“Construction Management for Disaster Recovery 

(CMDR)”) and practical tool to manage CMDR to 

implement the project in cooperation with Onagawa 

municipal government, Urban Renaissance Agency, 

and construction-related companies has been 

established. 

Application of this system enabled to drastically 

shorten the construction schedule and managed to 

open New Onagawa Town earlier than scheduled 

date. Moreover, the construction cost has been 

eff iciently reduced and collaboration with local 

companies effectively contributed to rehabilitation of 

local economy. 

独立行政法人都市再生機構、鹿島・オオバ女川町震災復興事業共同企業体、女川町
Urban Renaissance Agency. The Reconstruction and Community Development Project Kajima・
Ohba Joint Venture.  Onagawa Town
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Construction Management for Disaster Recovery (CMDR) to Support Rebuilding of Great East Japan 
Earthquake-Stricken Onagawa Town

東日本大震災で被災した市街地復興プロジェクトを支える
復興版CM方式
（女川駅周辺地区の早期復興を実現したチーム女川からの発信）


