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概要
和歌山ジャンクションは、起伏の激しい急峻
な地形のもと、地上100mの上空で輻輳する複数
の橋梁群で構成され、早期完成に向けて合理的
な施工技術を大幅に活用して建設された。
早期開通に向けた工程短縮、厳しい交差条件
下での事故リスク低減および長大で立体的なコ
ンクリート構造物構築という課題があった。こ
れに対し、プレキャスト部材を活用して高橋脚
の施工を実施し、幅員変化を有する大断面上部
工では、鉄筋組立を他工種から独立させて先行
して行う施工法（鉄筋先組工法）を開発した。
また、早期の上部工閉合が求められる急曲線を
有する区間に対して、波形鋼板を架設材に用い
ることで工程短縮を図った。
これらの新技術の活用により、盤石なジャン
クションを具現化できたことは、今後の道路建
設に係る計画・設計・施工に与える影響は大き
いものとして評価された。

Summary
Wakayama Junction composed of multiple bridges 

rising 100m above undulating land was constructed with 

a high level of rational construction techniques so as to 

shorten its construction period.

Some of the technical challenges to construct this 

junction include: shortening of construction period, 

minimizing the incidental risks associated with severe 

crossing site conditions, and constructing the long-span 

concrete structures. In order to face these technical 

challenges, the precast segmental erection method, and 

the prefabricated reinforcement cage method were 

adopted. For the span stitching works of the sharp curved 

superstructure, the permanent steel corrugated webs were 

also used as temporary structural members to provide 

their stability during the stitching works.

Completing this difficult and complex junction project 

successfully with those construction techniques is 

considered to exert a potent influence in planning, 

designing and construction of the future road projects and 

its achievement is highly evaluated.
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Elimination of Missing-link for industrial development in the Kinki area
-Construction of Keinawa Expressway Kihoku-Nishi Road Wakayama Junction-

近畿圏の産業振興のためのミッシングリンク解消
−京奈和自動車道紀北西道路和歌山ジャンクションの建設−


