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概要
本工事は、需要が増大しているLNG（液化天

然ガス）の供給信頼性の向上を図るため、大阪
ガス㈱泉北製造所第一工場において42年供用し
た金属二重殻式貯槽を撤去し、その跡地に世界
最大容量のPC（プレストレストコンクリート）
LNG地上式貯槽（23万m3）を建設したものであ
る。
既設貯槽の撤去時に実群杭の耐荷実験、鋼管
杭やコンクリートの経年劣化状況を調査し、こ
の種の構造設計における安全性、耐久性を検証
するとともに、新設貯槽の建設では、PC防液堤
（直径約90m、高さ40mの円筒形）の構築にスリッ
プフォーム工法を日本で初めて適用し、種々の
技術課題を克服し施工方法を確立することで、
従来9ヶ月を要する構築をわずか20日間で達成
するという驚異的な工期短縮を実現した。

Summary
The construction of the world’s largest LNG above-

ground storage tank (230,000m3) was successfully 

completed at Senboku LNG Receiving Terminal I, Osaka 

Gas Co., Ltd. It is a full containment tank encased by a 

pre-stressed concrete outer tank and replaces the existing 

tank after 42 years in operation.

The stability of the existing tank foundation was 

demonstrated by an in-situ lateral loading test on the 

existing group piles. In addition, the durability of the 

existing foundation was verif ied by inspecting for 

deterioration of the steel piles and concrete. These 

positive findings, in respect of stability and durability of 

the existing foundations, allowed us to validate the 

current design basis for this type of structure.

A remarkable achievement was accomplished by the 

establishment of the “slipform” method applied to the 

new outer tank construction, which significantly reduced 

the construction period to only 20 days from an 

anticipated 9-month period, if a conventional method of 

construction had been adopted.
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Construction of World’s Largest LNG Storage Tank Adopting Slipform Method
- Senboku LNG Terminal I, Osaka Gas -

スリップフォーム工法による世界最大容量
LNG地上式貯槽の建設
- 大阪ガス泉北製造所第一工場5号 LNGタンク設置（土木）工事 -


